SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:23 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 343 Const Calendar Day: 375 Date: 14-Jun-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wolcott, Brian Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 70-80 4PM 60 -70
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

General Comments

UNDER CCO 327, ABF SURVEYED E2; FABRICATED ACCESS FOR E2 AT PIER 7; SUPPORTED E2
SUBS; BUILT ACCESS LADDER AT E2; CLEANED UP.

[]

EQUIPMENT/MATERIAL UNDER CCO 327:

002154-HCESP-8 HR ST-2 HR OT
000050-TRUCKO-6 HR ST
000051-TRUCK-6 HR ST
000052-TRUCK-6 HR ST
000053-TRUCK-7 HR ST
000054-TRUCK-7 HR ST
002288-WELD8 HR ST-2 HR OT
002352-ELGEN-8 HR ST-4 HR OT
002302-ELGEN-2 HR ST? NOT ON EXTRA WORK BILL
000431-ENGSV-8 HR ST
000439-ENGSV-8 HR ST
001506-WELD-8 HR ST-2 HR OT
002289-WELD-8 HR ST-2 HR OT
000865-WELD-8 HR ST-2 HR OT
ELEVATOR-2 HR ST

CREW BOAT-0.5 HR ST

FUEL FOR BOATS-1 UNIT

LABOR UNDER CCO 327:

ENGINEER-REEVE-8 HR ST-2 HR OT-2 HR DT

ENGINEER-GATSOS-8 HR ST-2 HR OT

ENGINEER-LAURIA-8 HR ST-2 HR OT? OFFICE? CANNOT VERIFY OFFICE WORK
SAFETY-RATHMAN-2 HR ST-0.5 HR OT? CANNOT VERIFY SAFETY HOURS
IRNW-LAI-8 HRS ST-2 HRS OT

OE-SCHROYER-2.5 HR DT

IRNW-BOWLES-8 HR ST-2 HR OT

OE-ADAMS-2 HR ST

OE-FINNEGAN-8 HR ST-0.5 HR OT

I’h‘h] 5
ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wolcott, Brian Diary #: 343 Date: 14-Jun-2013  Friday

OEAP-ZBYCZIK-8 HR ST

IRNW-EARL J. CLAYBORN-8 HR ST-2 HR OT
IRNW-A. KENT- 1 HR ST

IRNW-PERINE-4 HR ST-1 HR OT-2 HR DT
IRNW-BENNINGHOVE-2.5 HR DT
LBR-AVILA-4 HR ST

LBR-AVALOS-6 HRS ST-2 HR OT

LBR-V. HERNANDEZ-6 HR ST-2 HR OT
IRNW-GARCIA-8 HR ST-2 HR OT
IRNW-CHEN-8 HR ST-2 HR OT
IRNAP-HUMPHREY-8 HR ST-2 HR OT
OE-OKU-6 HR ST-2 HR OT
OE-KELLER-2.5 HR DT

UNDER CCO 314, ABF DETENSIONED AND CUT RODS AT THE BASE OF T1. CUT UP SCRAP
STEEL ON BARGE AND CLEANED UP THE RODS FOR THE WET TEST.

EQUIPMENT/MATERIAL UNDER CCO 314:

002217-TRUCK-8 HR ST-2 HR OT
000063-TRUCK-8 HR ST-2 HR OT
000864-WELD-7 HR ST

000865-WELD-7 HR ST

000866-WELD-6 HR ST

002131-FKLFT-8 HRS ST-2 HRS OT

SAN CLEMENTE BARGE-8 HR ST-2 HR OT
TUG BOAT-2 HR

FUEL FOR BOAT-1 HR

LABOR UNDER CCO 314:

ENGINEER-SINGH-8 HR ST-2 HRS OT
IRNW-BENNINGHOVE-4 HR ST-2 HRS OT
IRNW-DALIE-8 HR ST

IRNW-KENT-8 HRS ST

LBR-C. GARCIA-4 HRS ST

LBR-I. GARCIA-4 HRS ST

OE-LANG-4 HRS ST

IRNW-STURGEON-4 HR ST
IRNW-MARTELL-8 HR ST-2 HRS OT
IRNW-MORALES-8 HR ST-2 HRS OT
IRNW-RUSSELL-4 HR ST
IRNW-LAUVAO-4 HR ST
IRNW-OSBURN-4 HR ST
INRNW-ROTHMAN-4 HR ST
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